



January 24, 2024

Town of Chilmark
Board of Health
P.O. Box 119
Chilmark, MA 02535

Re: Labby/Leaf – Septic Upgrade #2 Barton Way, Chilmark Assessor Parcel 18-24
VLS&E Job No. 1426

Dear Board Members,

This letter is an update regarding the septic installation for the above project. Vineyard Engineering, Inc. completed the installation of the septic tank and leaching field adjacent to the main house. The Cabin on the pond does not have a power source as needed to serve the pump chamber planned. The owners have decided to install a generator/battery system to power the pump and alarms. The plan is to complete the camp installation this spring.

Please let me know if you have any questions or need additional information.

Sincerely,

A handwritten signature in blue ink that reads 'Reid G. Silva'.

Reid G. Silva, PE PLS
Professional Engineer
Professional Land Surveyor